

ENGINEERING CHANGE NOTICE

Date: 99.07.12		ECN #: 212			
Project No.: D205-634 / D204-635		Created By: DS	Checked By: LE		
Project Name: 204/205/212/412 SKIDTUBES		Approved By: JA	Approved By: (management if req'd) N/A		
Description of Change: <p style="margin-left: 40px;">RELEASING : D2903 REV. A DSI 9161 REV. A</p> <p style="margin-left: 40px;">PER CUSTOMER REQUEST DOCUMENTED IN TSR A1204, DART ENG. HAS CREATED ANGLED GROUND HANDLING LUGS FOR TRIAL. WE MAY CONSIDER MAKING THIS STANDARD FOR IMPROVED COMPATABILITY.</p>					
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization		
QA	<input checked="" type="checkbox"/>	TSR A1204 (VERBAL FROM JB)			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		<input checked="" type="checkbox"/>			
Update Pink File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder	<input checked="" type="checkbox"/>		DS	99.07.09	99.07.12 DS
Update Grey Project Binder	<input checked="" type="checkbox"/>		DS	99.07.09	99.07.12 DS
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record	<input checked="" type="checkbox"/>		DS	AFTER TRIAL	99.12.21 DS
Notify TCA of Change	<input checked="" type="checkbox"/>		DS	AFTER TRIAL	99.12.21 DS
Notify FAA of Change		<input checked="" type="checkbox"/>			
Move electronic files	<input checked="" type="checkbox"/>		DS	97.07.13	99.07.13 DS
Notes: Update change record <ul style="list-style-type: none"> - TRIAL SET OF LUGS ARE BEING MANUFACTURED IN ACCORDANCE WITH P001-1014 - CREATE IPP'S FOR D2903-1 D2903-3 D2903-4 - TOOLING IS NOT YET REQUIRED BUT MAY BE REQUIRED IN FUTURE. - THIS IS NOT YET A PRODUCTION PART. 					